


Starting Later and Finishing Sooner!



Solid colors represent proposed direct connectors. XXXXX Cross-hatched colors represent existing direct connectors.

I-10 / BW 8 SUMMARY OF DIRECT CONNECTOR CLOSURES

1	Direction	2	2007												2008											
			M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D		
H	BW 8 SB/I-10 WB	63																								
A	BW 8 SB/I-10 EB	145																								
G	BW 8 NB/I-10 EB	204																								
B	BW 8 NB/I-10 WB	90																								
E	I-10 WB/BW 8 NB	83																								
D	I-10 EB/BW 8 NB	156																								
C	I-10 WB/BW 8 SB	113																								
	Milestone 6 (Mainlane Completion)	114																								
F	I-10 EB/BW 8 SB	172																								
	TxDOT Tollway Construction	90																								
	HCTRA Tollway Construction	268																								

1. Direct Connector Name 2. Closure Duration in Days

